
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,205,602.90

Site Funds Available:
* Excludes: Fee, Fixed Price Subcor

Costs to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 24%
Direct Costs: 76%

$ 3,124,735.61 |
itracts

(Fee Excluded)
$ 844,509.85
$ 3,361,093.96
$ 4,205,603.81

$ 18,889.92
$ 61,361.09
$ 80,251.01

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,312.63
Direct Costs: $ 8,043.42

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:
Target Completion, Field Ops 08

$ 10,356.05

2/24/2008 |
^Jov 05 (407 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#46

Costs Thru:

4/29/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ -16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 377.56
$ 12,202.70
$ 6,309.66
$
$

$ 431.80
$ 92,125.41
$ 489,718.32
$ 258,785.91
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00 $ 466,942.91
$ 3,056, 170.QO.L$_ 7,797,281. 42

$
$ 2,071.97
$ 10,635.07
$ 8,508.11
$
$ 13,504.76
$ . 8,337.92
$ 2,669.06
$ 4,608.79
$
$
$ 2,659.71

$
$ 4,531.11
$ 2,233.44
$
$ 1,601.15
$
$
$
$ (0.01)
$
$ 80,251.00

$ 12,877.95
$ 101,369.24
$ 615,290.60
$ 397,484.08
$ 17,968.26
$ 1,239,000.98
$ 407,783.83
$ 47,198.13
$ 163,469.43
$ 89,074.63
$ 20,386.05
$ 81,569.64
$
$ 27,773.09
$ 95,038.32
$ 1,857.74
$ 28,745.03
$ 8,731.96
$ 5,475.00
$
$ (0.91)
$ 279,218.15
$ 4,484,821.05
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

#46

Costs Thru:

4/29/2005

Page 2 of 5

| Thru 4/22/20051$ 2,274,586.75 | $ 252,578.08 | $ 528,795.151$ 683.596.77 | $ 376.771.84 | $ 9.023.12 | $ 279.218.15 $ 4,404,569.86 |

Date
4/23/2005
4/24/2005
4/25/2005
4/26/2005
4/27/2005
4/28/2005
4/29/2005

This Week
To Date

Labor
$ 7,434.98
$ (34.53)
$ 5,764.27
$ 6,967.51
$ 7,717.46
$ 9,535.30
$ 4,259.28
$ 41,644.27
$ 2,316.231.02

Per Diem
$ 1,577.41

$
$ 1,577.41
$ 788.71
$ 788.71
$ 788.71
$ 788.71

$ 6,309.66
$ 258,887.74

Equipment
$ 1,825.13

$
$ 1,622.03
$ 2,123.01
$ 1,578.58
$ 1,664.68
$ 1,664.68
$ 10,478.11
$ 539,273.26

Material
$ 367.00
$ 125.05
$ 832.63
$ 2,552.12
$ 1,988.32
$ 900.73
$ 3,029.16
$ 9,795.01
$ 693,391.78

Subcontracts
$ 15.53

$
$ 7.76
$ 7,706.87
$ 4,278.26
$ 7.76
$ 7.76
$ 12.023.94
$ 388,795.78

Analytical

$
$
$
$
$
$
$
$
$ 9,023.12

Fee
$
$
$
$
$
$
$

$
$ 279,218.15

Daily Total
$ 11,220.05
$ 90.52
$ 9,804.10
$ 20,138.22

$ 16,351.33
$ 12,897.18
$ 9,749.59
$ 80,250.99
$4,484,820.85

Total Phase II
$ 4,415,789.91
$ 4,415,880.43
$ 4,425,684.53
$ 4,445,822.75
$ 4,462,174.08
$ 4,475,071.26
$ 4,484,820.85

Weekly Cost by Category

52%

9% 0%
Cost to Date by Category

16%

13%
56%

$250,000
$200,000
$150,000
$100,000
$50,000

$-

VB/l-70 Superfund Site

Week Ending EZZ3 Weekly Costs
(Fee Excluded)

•—6 per. Mov. Avg.
(Weekly Costs



ffiwiRt VB/l-70 Superfund Site

Ĵ ^MJJJ Phase III Rapid IV, 8A
• •» * «... /*«..,_,. Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.0#0001 (260 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

260

#46

Costs Thru:

4/29/2005
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (506 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 92,125.41
$ 489,718.32
$ 258,785.91
$ 3,448.41
$
$ 844,509.85

$
$ 1.66
$ 354.33
$ 1,883.53
$ 995.33
$ 13.26
$
$ 3,248.11

$
$
$ 377.56
$ 12,202.70
$ 6,309.66

$
$

$ 18,889.92

$
$
$ 125.85
$ 4,067.57
$ 2,103.22

$
$

$ 6,296.64

$ 6,119.68
$ 13,746.10
$ 217,145.03
$ 1,079,720.67
$ 604,935.83
$ 14,078.44
$
$ 1,935,745.75

$ 12.09
$ 27.17
$ 429.14
$ 2,133.84
$ 1,195.53
$ 27.82
$

$ 3,825.58

$ 12,877.95
$ 101,369.24
$ 615,290.60
$ 397,484.08
$ 17.968.26
$ 1,239,000.98
$ 407,783.83
$ 47,198.13
$ 163,469.43
$ 89,074.63
$ 20,386.05
$ 81,569.64
$
$ 27,773.09
$ 95,038.32
$ 1,857.74
$ 3,318,141.97
$ 4,162,651.82
$ 420,899.40

$ 49.53
$ 389.88
$ 2,366.50
$ 1,528.78
$ 69.11
$ 4,765.39
$ 1,568.40
$ 181.53
$ 628.73
$ 342.59
$ 78.41
$ 313.73
$
$ 106.82
$ 365.53
$ 7.15
$ 12,762.08
$ 16,010.20
$ 1,034.15

$ 4,583,551.22 $ 17,044.35
N/A

$ 28,745.03
$ 14,206.96

Costs Not Included In site Averages $ 4,626,503.21

$
$ 2,071.97
$ 10,635.07
$ 8,508.11
$
$ 13,504.76
$ 8,337.92
$ 2,669.06
$ 4,608.79
$
$
$ 2,659.71
$
$ 4,531.11
$ 2,233.44

$
$ 59,759.94

$
$ 690.66
$ 3,545.02
$ 2,836.04
$

$ 4,501.59
$ 2,779.31
$ 889.69
$ 1,536.26
$
$
$ 886.57 j
$
$ 1,510.37
$ 744.48
$
$ 19,919.98

$ 81,942.33
$ 302,349.03
$ 1,213,278.68
$ 762,359.05
$ 42,070.33
$ 2,272,215.33
$ 789,704.53
$ 88,429.07
$ 332,665.75
$ 89,074.63
$ 29,245.60
$ 182,524.40
$
$ 170,043.01
$ 176,317.65
$ 5,408.54
$ 6,537,627.93

$ 78,649.86 $ 26,216.62 $ 8,473,373.68
$ - $ 1,034.15 $ 687,310.57
$ 78,649.86

N/A
$ 1,601.15

$
$ 80,251.01

$ 27,250.77

$ 161.94
$ 597.53
$ 2,397.78
$ 1,506.64
$ 83.14
$ 4,490.54
$ 1,560.68
$ 174.76
$ 657.44
$ 176.04
$ 57.80
$ 360.72
$
$ 336.05
$ 348.45
$ 10.69
$ 12,920.21
$ 16,745.80
$ 1,052.54

$ 9,160,684.25 j $ 17,798.34
$ 44,830.21
$ 28,745.03
$ 14,206.96
$ 9,248,466.45

Page 3 of 5



(KppA VB/l-70 Superfund Site
l̂ g ĵjj Phase III Rapid IV, 8A
^ "̂"̂ ^^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Site Co-Ordination: As Of: 4/29/2005

1
2
3
4
5
6
7
8
9

10
11
12
13
14

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

&

60
114

10

ASARCO 100
Restorations Agreements
Completion Agreements

|5;;iiŝ :|fl§l:
46

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

4424 Fillmore St
4401 Milwaukee St
441 5 Milwaukee St

SF/Site
2,418
4,577
4,615

Total SF This week 11,610

Total SF Task Order #1 1 ,020,851
Total SF 2005 215,526
Total SF All Contracts (3) 1 ,881 ,647

Weekly Budget Summary

Contract* W9128F-04-D-0029

#46

Costs Thru:

Award Date 10-Jun-04 4/29/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)

*

*

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $
* Excludes Fee

$1 8 500
$18 000 illfstr"""

<K 1 7 ' nnn llllllllllllllll
*fiifiRnn llllllllllllllll
fc-ie'non llllllllllllllll<j> n o , uuu fpppppppppppppppp

i i i i

5.50

Cross-Over
0

80
0
80

3,948

$ 16,429.07

$ 4.16

Task Order*
0

213
47
260

3,9

$ 16,010.

$ 4.

01 Total To Date
133
326
47

506

26 3,719

20 $ 16,745.80 |

08 $ 4.50

VB/l-70 Avg Cost/Site

iflnipft̂

•Ulillllliihnnnfnnn
1 1 1 1 i 1

Week Ending

mt
?5 5

••i

ZlAvg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1 ) Rain/snow all week, severely effected production. Wet weather remains in forecast.
2) Response to certified mailing somewhat disappointing. Slow returns.
3) Awaiting Next USEPA Database update.
4) Continue SCT support of ASARCO 100, and USAGE oversight.
5) RFP for LBP Assessment out for Bids. 2 week bid period.
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase I II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#46

Costs Thru:

4/29/2005

Page 5 of 5

Duration

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 92,125.41
$ 489,718.32
$ 258,785.91
$ 3,448.41
$
$ 844,509.85

$ 2,127.44
$ 47,477.24
$ 316,474.52
$ 113,229.85
$ 25,935.56
$ 24,218.97
$ 529,463.58

$
$ 260.68
$ 1,396.35

. $ 655.59
$
$

$ 2,312.63

LS
189
189
189
189
LS

Est to Com pi Variance

$
$ 49,268.93
$ 263,910.49
$ 123,907.05
$ 25,935.56
$ 24,218.97
$ 487,240.99

$ 2,127.44
$ (1,791.68)
$ 52,564.03
$ (10,677.20)

$
$
$ 42,222.59

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 12,877.95
$ 101,369.24
$ 615,290:60
$ 397,484.08
$ 17,968.26
$ 1,239,000.98
$ 407,783.83
$ 47,198.13
$ 163,469.43
$ 89,074.63
$ 20,386.05
$ 81,569.64
$
$ 27,773.09
$ 95,038.32
$ 1,857.74
$ 28,745.03
$ 8,731.96
$ 5,475.00

$
$ 3,361,093.96
$ 279,218.15
$ 4,484,821.96

$ 4,008.50
$ 70,757.11
$ 449,585.40
$ 123,055.08
$ 12,699.62
$ 635,414.32
$ 296,920.40
$ 14,555.05
$ 75,887.88
$ 122,800.48
$ 12,932.74
$ 30,037.75
$ 9,152.30
$ 18,038.63
$ 32,507.41
$ 7,102.27
$ 52,337.40
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,595,271.12
$ 187,724.76
$3,312,459.46

$
$ 296.64
$ 1,292.21
$ 1,158.20
$ 99.25
$ 2,101.67
$ 1,086.96
$ 153.16
$ 544.26
$ 375.70
$ 9.82
$ 275.07
$
$ 188.34
$ 212.52
$
$ 249.62
$
$
$
$ 8,043.42

$ 10,356.05

LS
189
189
189
189
189
189
189
189
LS
LS
189
N/A
LS
189
LS
189
LS
LS
LS

$ 4,008.50
$ 56,065.23
$ 244,228.16
$ 218,900.61
$ 18,759.06
$ 397,216.17
$ 205,434.90
$ 28,947.71
$ 102,865.07
$ 52,500.00
$ 12,932.74
$ 51,987.29
$
$ 18,500.00
$ 40,165.40
$ 7,102.27
$ 47,178.18
$ 18,643.04
$ 256,388.44
$ 352,447.30
$ 2,134,270.08
$ 187,724.76
$ 2,809,235.83

$
$ 14,691.88
$ 205,357.24
$ (95,845.53)
$ (6,059.44)
$ 238,198.15
$ 91,485.50
$ (14,392.66)
$ (26,977.19)
$ 70,300.48
$

$ (21,949.54)
$ 9,152.30
$ (461.37)
$ (7,657.99)
$
$ 5,159.22

$
$
$
$ 461,001.05
$
$ 503,223.63
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Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 4/29/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

029 ASARCCMOOPropertie

Extended

$ 377.56

$ 12,202.71

$ 6,309.65

$ 2,071.96

$ 10,635.08

$ 8,508.12

$ 13,504.77

$ 8,337.91

$ 2,669.06

$ 4,608.79

$ 2,659.70

$ 4,531.11

$ 2,233.44

$ (0.00)

$ 1,601.15

.•...'.'•.Labor: •

$ 7,918.63

$ 1,793.85

$ 8,737.99

$ 6,391 .48

$ 9,372.46

$ 3,169.01

$ 2,659.70

$ 1,601.15

. Per Diem "

$ 6,309.65

• Equipment

$ 2,292.02

$ 278.11

$ 1,897.09

$ 2,102.47

$ 3,083.93

$ 563.90

$ 260.61

MatcriBlB

$ 377.56

$ 1,937.71

$ 14.17

$ 1,048.39

$ 638.60

$ 2,669.06

$ 875.88

$ 2,233.44

$ (0.00)

Subcontracts

$ 54.34

$ 7,699.11

$ 4,270.50

Analytical ;•;•;> btnery.,:^ ' " ' Fee '•;":.•'

Totals $ 80,251.00 •$ 41,644.27 S 6,309.65 $ 10,478.12 $ 9,795.00 $ 12,023.95 $
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Project Costs JTD By Type

VB -1/70 Phase III

Friday, April 29, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T4D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Rowers

017 Rock and Mulch

018 Post Const. Mairrt.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Load Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 Propertie

030 Community Meeting Su

100 Fee

Extended

$ 431.80

$ 92,125.38

$ 489,718.28

$ 258,785.75

$ 3,448.41

$ 12,877.94

$ 101,369.01

$ 615,290.56

$ 397,484.16

$ 17,968.19

$ 1,239,001.04

$ 407,783.78

$ 47,198.10

$ 163,469.56

$ 20,386.04

$ 81,569.61

$ 27,772.71

$ 95,038.25

$ 1 ,857.74

$ 5,475.00

$ 89,074.60

$ 0.00

$ 28,745.01

$ 8,731.96

$ 279,218.15

Labor'

$ 431.80

$ 52,099.59

$ 347,861.38

$ 3,448.41

$ 10,984.49

$ 89,599.1 1

$ 477,929.61

$ 293,192.52

$

$ 777,147.28

$ 102,340.09

$ 36,997.29

$ 12,065.26

$ 79,176.75

$

$ 1,857.74

$ 2,861.83

$ 0.00

$ 28,237.85

• Per Diem

$ 101.84

$ 258,785.75

.Equipment

$ 86,814.32

$ 10,004.16

$ 130,003.33

$ 100,328.90

$ 152,736.57

$ 30,071.31

$ 19,307.22

$ 10,007.43

$

•j£ Materials ;̂
•-;' . _ ' • ("(-c ' , •

$ 40,025.79

$ 53,288.32

$ 1,893.45

$ 1,765.73

$ 7,357.62

$ 14.17

$ 1,767.94

$ 309,117.20

$ 17,312.45

$ 47,198.10

$ 107,049.03

$ 5,712.49

$ 2,392.86

$ 788.40

$ 95,008.25

$

$ 2,157.82

$
$ 507.16

$ 34.92

Subcontracts

$ 1,652.43

$ 3,948.57

$ 7,177.18

$ 258,059.93

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

% 84,054.96

$ 8,697.04

Analytical

$ 9,023.07

$

i;; -[./Other;. .; • .'.. .Fee-;':.'::;

$ 279,218.15

Totals $ 4,484,821.06 $2,316,231.00 $258,887.59 $ 539,273.24 $ 693,391.71 $388,796.31 $ 9,023.07 $ S 279,218.15



•t 4/30/2005
8:11 AM

Project variance Report

VB -1/70 Phase III

Friday, April 29, 2005

WBS

001
003
004
COS
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirect*
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring

QTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534,750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH

Original

S 5.859.72
S 56.926.90
S 217.389.74
$ 181,719.63
S 16,647.43
S 6.428.74
S 7.715.00
S 7.124.26
S 59,901.73
S 285.069.22
S 219.756.20
S 10.320.38
S 473.788.10
5 187.376.40
S 11,710.80
S 82.582.70
S 101.750.90
S 59,901.70
S 9,152.30
S 3,339.70

S 2.559.24
S 63,806.90
S 440,433.38
S 240,668.32
S 16.647.43
S 8.428.74
S 7,715.00
S 7,124.28
S 95.603.98
S 603,776.40
S 324,396.70
S 15,228.38
S 1,202,887.90
S 401,240.76
S 35.473.18
S 141.501.46
S 24,247.10
S 89.875.71
S 9.152.30
S 21,502.72

Coat To Oat* .

S 431.80
S 92.125.38
S 489.718.29
S 258,785.75
S 3.448.41
S
S
S 12,877.95
S 101,369.01
S 615.290.56
S 397,484.16
S 17,988.19
S 1.239,001.04
S 407,783.78
S 47.198.10
S 163,489.56
S 20.386.04
S 81.569.61
S
S 27.772.72

% Complete

18.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
95.3%
100.0%
0.0%

100.0%

Current Unit
Price

S 2,555.05
S 18,414.74
S 121,947.91
S 64.496.31
S 4,164.74
S 8,428.74
S 7.715.00
S 804.87
S 652.03
S 1.15
S 47.19
S 0.72
S 2.31
S 2,627.09
S 295.89
S 1.047.12
S 0.04
S 523.06
S 9,152.30
S 6.800.48

Estimated Cost
To Complete .

S 2.123.25
S
S
$
S 13.210.56
S 6.428.74
5 7.715.00
S

S
S
S
S
S
S
S
S 1.005.33
S
S 9,152.30
S

Total Cost At
Completion

$ 2.555.05
$ 92.125.38
S 489.718.29
S 258.785.75
S 16.656.97
S 8,428.74
S 7.715.00
5 12.877.95
S 101.369.01
S 615.290.56
S 397.484.16
S 17.988.19
$ 1,239,001.04
S 407.783.78
S 47,198.10
S 163.469.56
$ 21,391.37
S 81.569.61
S 9.152.30
S 27,772.72

Variance

S (4.19)
S 28,318.48
S 49.284.91
$ 18,117.43
S 11.54
S
S
S 5.753.69
S 5,765.03
S 11.514.16
S 73,087.46
S 2,739.81
S 36,113.14
S 6.543.02
S 11,724.92
S 21,968.10
S (2,855.73)
$ 11,693.90
S
S 6.270.00

-0.2%
44.4%
11.2%
7.5%
0.1%
0.0%
0.0%
80.8%
6.0%
1.9%

22.5%
18.0%
3.0%
1.6%

33.1%
15.5%
-11.8%
16.7%
0.0%
29.2%

022 Fuel, Oil. Wise Field Supplies 96.00 DAY S 64,946.60 $ 74,965.73 $ 95,038.25 100.0% $ 986.17 $ - $ 95,038.25 20,052.52 26.7%
023 Asarco Support 1.00 LS 1,261.00 $ 7,500.00 $ 1,857.74 ' 24.8% $ 7,490.90 * 5,633.16 $ 7,490.90 (9.10) -0.1%

024 2,800.00 TON 306,930.60 $ - $ - 0.0% $ - $ - $ - - 0.0%
025 Lead Base Paint Assesment 450.00 EACH 143,122.20 $ 143,122.20 $ 5,475.00 3.8% S 320.17 $ 138,601.59 $ 144.076.59 954.39 0.7%

026 Lead Base Paint Abatement 100.00 EACH 352,447.30 $ 352,447.30 $ - 0.0% 3,524.47 $ 352,447.30 $ 352,447.30 - 0.0%
027 Sprinkler System 1.00 LS • $ 75,000.00 $ 89,074.60 100.0% 89,098.32 $ - $ 89,074.60 S 14,074.60 18.8%

028 Site Coordination ASARCO 100.00 EACH 1.00 $ 1.00 $ - 100.0% 0,01 $ - $ - $ (1.00) -100.0%
029 ASARC0 100 Properties 1.00 LS 1.00 $ 1.00 $ 28,745.02 100.0% 28,499.20 $ - S 28,745.02 S 28,744.02 1tm*m
030 Community Meeting Support 1.00 LS 1.00 $ 1.00 $ 8.731.96 100.0% 8,731.95 $ - $ 8,731.96 S 8,730.96 lt»«m»ll»
100 Fee 1.00 LS 183,020.00 $ 279,218.15 $ 279,218.15 100.0% 279,218.15 $ - $ 279,218.15 $ - 0.0%

lot 4


